



Status of Recent Planned Burns in All Districts since 21/04/2007

<u>Start Date</u>	<u>Class of Burn</u>	<u>Asset Name</u>	<u>Planned Net</u> Area (ha)	<u>Status</u>	<u>Percent</u> Complete	<u>As At</u>
21/04/2007	HIB Windrow Burning	DE005C HWP	82.07	Completed	100	21/04/2007
	HIB Windrow Burning	FO014G HWP	33.00	Completed	100	21/04/2007
			115.07			
23/04/2007	HIB Broadcast Burn - Native Forest	TE002D NF2	47.10	Completed	100	23/04/2007
	HIB Windrow Burning	BV001A HWP	79.45	Completed	100	23/04/2007
	HIB Windrow Burning	BV001C HWP	35.87	Completed	100	23/04/2007
	HIB Windrow Burning	DU029A HWP	43.00	Completed	100	23/04/2007
	HIB Windrow Burning	SW116B HWP	140.00	Completed	100	23/04/2007
	HIB Windrow Burning	TA013J HWP	27.50	Completed	100	23/04/2007
	HIB Windrow Burning	TA020D HWP	27.00	Completed	100	23/04/2007
	HIB Windrow Burning	TA020F HWP	40.90	Completed	100	23/04/2007
	HIB Windrow Burning	TN071D HWP2	24.00	Completed	100	23/04/2007
			464.82			
24/04/2007	HIB Broadcast Burn - Native Forest	FR003C NF2	40.30	Completed	100	24/04/2007
	HIB Broadcast Burn - Native Forest	FR028A NF2	42.60	Completed	100	24/04/2007
	HIB Broadcast Burn - Native Forest	LT194A REG	6.50	Completed	100	24/04/2007
	HIB Broadcast Burn - Native Forest	MB007B NF2	58.10	Completed	100	24/04/2007

<u>Start Date</u>	<u>Class of Burn</u>	<u>Asset Name</u>	<u>Planned Net</u> Area (ha)	<u>Status</u>	<u>Percent</u> Complete	<u>As At</u>
24/04/2007	HIB Broadcast Burn - Native Forest	TE011G NF2	12.85	Completed	100	24/04/2007
	HIB Broadcast Burn - Plantation	SX047B HWP	25.00	Completed	100	24/04/2007
	HIB Broadcast Burn - Plantation	SX049B HWP	25.00	Completed	100	24/04/2007
	HIB Windrow Burning	FR006A HWP	31.63	Completed	100	24/04/2007
	HIB Windrow Burning	FR006C HWP	35.00	Completed	100	24/04/2007
	HIB Windrow Burning	TI005C HWP	65.00	Completed	100	24/04/2007
	LIB Coupe Based Slash M'ment - FRB	DU013D NF	30.00	Completed	100	24/04/2007
	LIB Coupe Based Slash M'ment - FRB	DU014C NF	70.00	Completed	100	24/04/2007
			441.98			
25/04/2007	HIB Broadcast Burn - Native Forest	FR006B NF2	20.00	Completed	100	25/04/2007
	HIB Broadcast Burn - Native Forest	FR010A NF2	16.45	Completed	100	25/04/2007
	HIB Broadcast Burn - Native Forest	ME007E NF2	17.00	Completed	100	25/04/2007
	HIB Windrow Burning	FO006E HWP	51.00	Completed	100	25/04/2007
	HIB Windrow Burning	FR004A HWP	50.00	Completed	100	25/04/2007
	HIB Windrow Burning	FR004B HWP	38.93	Completed	100	25/04/2007
	HIB Windrow Burning	FR004C HWP	99.00	Completed	100	25/04/2007
			292.38			
26/04/2007	HIB Broadcast Burn - Native Forest	RP003C NF2	7.38	Completed	100	26/04/2007
	HIB Broadcast Burn - Native Forest	RP008C NF2	99.00	Completed	100	26/04/2007
	HIB Broadcast Burn - Native Forest	RP018D NF2	28.00	Completed	100	26/04/2007
	HIB Broadcast Burn - Native Forest	SM101R REG	20.00	Completed	100	26/04/2007
	HIB Broadcast Burn - Native Forest	SR052B NF2	15.00	Completed	100	26/04/2007
	HIB Broadcast Burn - Native Forest	SR055B NF2	19.55	Completed	100	26/04/2007
	HIB Broadcast Burn - Native Forest	SR121A FIB	42.60	Completed	100	26/04/2007
	HIB Broadcast Burn - Native Forest	SR130A NF2	25.75	Completed	100	26/04/2007
	HIB Broadcast Burn - Native Forest	SU035C NF2	26.40	Completed	100	26/04/2007
	HIB Broadcast Burn - Plantation	HL016C HWP	32.87	Completed	100	26/04/2007
	HIB Broadcast Burn - Plantation	SX047T SWP2	36.00	Completed	100	26/04/2007
	HIB Windrow Burning	FO026A HWP	30.00	Completed	100	26/04/2007
	HIB Windrow Burning	HL017C HWP	79.82	Completed	100	26/04/2007
	HIB Windrow Burning	HL017D HWP	25.33	Completed	100	26/04/2007
	HIB Windrow Burning	HL029C HWP	9.00	Completed	100	26/04/2007
	LIB Coupe Based Slash M'ment - FRB	SR141I BW2	7.52	Completed	100	26/04/2007
LIB Excavator Heaping	GA109Y NF	24.56	Completed	100	26/04/2007	
LIB Top Disposal Burning	BT005C NF Section 1	112.00	Completed	100	26/04/2007	
			640.78			
27/04/2007	HIB Bark or Waste Wood Heap Burn	FO032B HWP	8.00	Completed	100	27/04/2007
	HIB Broadcast Burn - Native Forest	CO008C NF2	73.66	Completed	100	27/04/2007
	HIB Windrow Burning	FO022D HWP Sec 1&2	68.00	Completed	100	27/04/2007

<u>Start Date</u>	<u>Class of Burn</u>	<u>Asset Name</u>	<u>Planned Net</u> Area (ha)	<u>Status</u>	<u>Percent</u> Complete	<u>As At</u>
27/04/2007	HIB Windrow Burning	FO033B HWP	30.00	Completed	100	27/04/2007
	HIB Windrow Burning	HP018B / F HWP	54.00	Completed	100	27/04/2007
			233.66			
28/04/2007	HIB Broadcast Burn - Native Forest	SX008B NF2 Section 1	16.00	Completed	100	28/04/2007
	HIB Broadcast Burn - Native Forest	SX015A NF2 section 2	20.00	Completed	100	28/04/2007
			36.00			
30/04/2007	HIB Windrow Burning	BS119C 1HWP	65.00	Completed	100	30/04/2007
	HIB Windrow Burning	CD113B 1HWP	58.00	Completed	100	30/04/2007
	HIB Windrow Burning	OO081D HWP	17.37	Completed	100	30/04/2007
	LIB Excavator Heaping	CD113N NF	30.00	Completed	100	29/06/2007
	LIB Excavator Heaping	MX281V NF	20.00	Completed	100	30/04/2007
			190.37			
01/05/2007	HIB Broadcast Burn - Native Forest	RM461A REG	50.00	Completed	100	01/05/2007
	HIB Broadcast Burn - Native Forest	WI103A REG	40.00	Completed	100	01/05/2007
	HIB Broadcast Burn - Native Forest	WI103C REG	60.00	Completed	100	01/05/2007
	HIB Windrow Burning	CC134D 1HWP	58.00	Completed	100	13/06/2007
	HIB Windrow Burning	CH016D HWP	25.14	Completed	100	01/05/2007
	HIB Windrow Burning	LF104B 1HWP	133.00	Completed	100	01/05/2007
	HIB Windrow Burning	MN009C 1HWP	50.00	Completed	100	01/05/2007
	HIB Windrow Burning	NH009B HWP	56.68	Completed	100	01/05/2007
	HIB Windrow Burning	NH018E HWP	7.87	Completed	100	01/05/2007
	HIB Windrow Burning	NH018E HWP	45.00	Completed	100	01/05/2007
	HIB Windrow Burning	NH019D HWP	62.00	Completed	100	01/05/2007
	HIB Windrow Burning	SR011B HWP	30.13	Completed	100	01/05/2007
	LIB Excavator Heaping	WI118A NF	9.36	Completed	100	01/05/2007
			627.18			
03/05/2007	LIB Excavator Heaping	BW106C	29.30	Completed	100	11/05/2007
			29.30			
07/05/2007	HIB Windrow Burning	BS105K HWP	65.00	Completed	100	11/05/2007
	HIB Windrow Burning	CF011B HWP	44.66	Completed	100	07/05/2007
	HIB Windrow Burning	DK004C HWP	55.00	Completed	100	07/05/2007
	HIB Windrow Burning	RE013A HWP	30.00	Completed	100	07/05/2007
	LIB Excavator Heaping	HU303Y NF	15.51	Completed	100	07/05/2007
	LIB Excavator Heaping	LR430W NF	24.99	Completed	100	07/05/2007
	LIB Excavator Heaping	MX281X NF	45.00	Completed	100	07/05/2007

<u>Start Date</u>	<u>Class of Burn</u>	<u>Asset Name</u>	<u>Planned Net Area (ha)</u>	<u>Status</u>	<u>Percent Complete</u>	<u>As At</u>
			280.16			
09/05/2007	HIB Windrow Burning	CF010B HWP	62.98	Completed	100	10/05/2007
	LIB Excavator Heaping	LH120D NF	51.16	Completed	100	09/05/2007
	LIB Excavator Heaping	LH120Y NF	53.24	Completed	100	09/05/2007
			167.38			
10/05/2007	HIB Windrow Burning	DP020D HWP2	13.60	Completed	100	10/05/2007
	HIB Windrow Burning	DP020G HWP	15.74	Completed	100	10/05/2007
	LIB Excavator Heaping	RM468B NF	44.66	Completed	100	10/05/2007
	LIB Excavator Heaping	RM468C NF	60.60	Completed	100	10/05/2007
	LIB Excavator Heaping	RM468D NF	60.00	Completed	100	10/05/2007
	LIB Excavator Heaping	RM481C NF	54.64	Completed	100	10/05/2007
	LIB Excavator Heaping	RM482X NF	67.60	Completed	100	10/05/2007
			316.84			
11/05/2007	HIB Broadcast Burn - Native Forest	BS117E NF2	68.00	Completed	100	11/05/2007
	HIB Broadcast Burn - Native Forest	BW106A NF2	70.00	Completed	100	14/05/2007
	HIB Broadcast Burn - Native Forest	RR109A NF2	22.00	Completed	100	11/05/2007
	HIB Broadcast Burn - Native Forest	SA152H NF2	63.00	Completed	100	11/05/2007
	HIB Windrow Burning	BS125C 1HWP	52.40	Completed	100	11/05/2007
	HIB Windrow Burning	SA029C 1HWP	35.00	Completed	100	11/05/2007
	LIB Excavator Heaping	RM461A NF	40.68	Completed	100	11/05/2007
			351.08			
12/05/2007	HIB Windrow Burning	RR187B 1HWP	56.00	Completed	100	06/06/2007
	LIB Coupe Based Slash M'ment - FRB	PL029B NF	123.47	Completed	100	12/05/2007
			179.47			
13/05/2007	HIB Windrow Burning	HL012D HWP	35.19	Completed	100	13/05/2007
			35.19			
14/05/2007	HIB Broadcast Burn - Native Forest	CF017A NF2	5.20	Completed	100	14/05/2007
	LIB Coupe Based Slash M'ment - FRB	SH053A NF	60.59	Completed	100	14/05/2007
	LIB Excavator Heaping	BC066A NF	20.00	Completed	100	14/05/2007
	LIB Excavator Heaping	BU141A NF	10.00	Completed	100	14/05/2007
	LIB Excavator Heaping	CL360X NF	60.00	Completed	100	14/05/2007
	LIB Excavator Heaping	MX281W NF	16.95	Completed	100	14/05/2007
	LIB Top Disposal Burning	SH085E NF sec 1	72.00	Completed	100	14/05/2007
			244.74			

<u>Start Date</u>	<u>Class of Burn</u>	<u>Asset Name</u>	<u>Planned Net Area (ha)</u>	<u>Status</u>	<u>Percent Complete</u>	<u>As At</u>
15/05/2007	HIB Bark or Waste Wood Heap Burn	LR428A NF	40.00	Completed	100	15/05/2007
	HIB Bark or Waste Wood Heap Burn	LR434U NF	50.00	Completed	100	15/05/2007
	HIB Bark or Waste Wood Heap Burn	LR442W NF	40.00	Completed	100	15/05/2007
	HIB Bark or Waste Wood Heap Burn	TU490P NF	20.00	Completed	100	15/05/2007
	HIB Bark or Waste Wood Heap Burn	TU494A NF	1.00	Completed	100	15/05/2007
	HIB Bark or Waste Wood Heap Burn	TU494B NF	10.00	Completed	100	15/05/2007
	HIB Windrow Burning	FN026B /H HWP	20.00	Completed	100	15/05/2007
	HIB Windrow Burning	SR058B HWP	26.17	Completed	100	15/05/2007
	HIB Windrow Burning	TE031C HWP-RB102A	15.64	Completed	100	15/05/2007
	HIB Windrow Burning	TG027C HWP	50.00	Completed	100	15/05/2007
	LIB Top Disposal Burning	SH054C NF	53.90	Completed	100	15/05/2007
	LIB Top Disposal Burning	SH055D NF	69.30	Completed	100	15/05/2007
			396.01			
16/05/2007	LIB Coupe Based Slash M'ment - FRB	SW126C NF	35.00	Completed	100	16/05/2007
	LIB Top Disposal Burning	MM025C NF Section 1	22.00	Completed	100	16/05/2007
		57.00				
18/05/2007	LIB Excavator Heaping	CL362X NF	61.91	Completed	100	18/05/2007
		61.91				
21/05/2007	LIB Excavator Heaping	MN017A NF	101.00	Completed	100	29/06/2007
		101.00				
23/05/2007	HIB Windrow Burning	GC099B 1HWP	43.00	Completed	100	23/05/2007
	LIB Excavator Heaping	AS115M NF	9.00	Completed	100	23/05/2007
	LIB Excavator Heaping	AS122V NF	30.00	Completed	100	23/05/2007
		82.00				
25/05/2007	LIB Excavator Heaping	TY016A NF	42.00	Completed	100	25/05/2007
	LIB Excavator Heaping	TY034C NF	33.00	Completed	100	25/05/2007
		75.00				
28/05/2007	HIB Broadcast Burn - Native Forest	SA035E NF2	52.00	Completed	100	01/08/2007
	HIB Windrow Burning	GC103B 1HWP	38.80	Completed	100	28/05/2007
	HIB Windrow Burning	TY004C 1HWP	41.00	Completed	100	28/05/2007
	HIB Windrow Burning	UR012E 1HWP	87.00	Completed	100	28/05/2007
	LIB Coupe Based Slash M'ment - FRB	MM025B NF	78.00	Completed	100	28/05/2007
		296.80				

<u>Start Date</u>	<u>Class of Burn</u>	<u>Asset Name</u>	<u>Planned Net Area (ha)</u>	<u>Status</u>	<u>Percent Complete</u>	<u>As At</u>
01/06/2007	FRB Dry Forest	PAYANNA Fires	150.00	Suspended	30	18/09/2007
	FRB Dry Forest	PAYANNA Fires	20.00	Suspended	50	30/09/2007
			170.00			
04/06/2007	HIB Windrow Burning	BW108A 1HWP	28.00	Completed	100	04/06/2007
	HIB Windrow Burning	LF103A 1HWP	75.00	Completed	100	04/06/2007
	HIB Windrow Burning	LI129B 1HWP	83.00	Completed	100	07/06/2007
	HIB Windrow Burning	RT226E HWP 1	108.00	Completed	100	04/06/2007
	HIB Windrow Burning	RT244B 1HWP	18.48	Completed	100	04/06/2007
			312.48			
05/06/2007	HIB Broadcast Burn - Plantation	SF143E 1HWP	14.00	Completed	100	06/06/2007
	HIB Windrow Burning	GL109A 1HWP	37.00	Completed	100	05/06/2007
	HIB Windrow Burning	PA160E 1HWP	35.00	Completed	100	08/06/2007
			86.00			
06/06/2007	HIB Broadcast Burn - Plantation	RR143A 1HWP	70.00	Completed	100	06/06/2007
	HIB Windrow Burning	RR142A 1HWP	48.00	Completed	100	15/06/2007
	HIB Windrow Burning	SF138G 1HWP	25.00	Completed	100	06/06/2007
	HIB Windrow Burning	SF173B 1HWP	50.00	Completed	100	06/06/2007
	LIB Excavator Heaping	MX281Y NF	98.00	Completed	100	06/06/2007
			291.00			
07/06/2007	HIB Windrow Burning	MO112F 1HWP	52.00	Completed	100	14/06/2007
	HIB Windrow Burning	MO112G 1HWP	52.00	Completed	100	14/06/2007
	HIB Windrow Burning	MO116D 1HWP	35.00	Completed	100	07/06/2007
	HIB Windrow Burning	RR114E 1HWP	54.50	Completed	100	08/06/2007
	LIB Excavator Heaping	RM465B NF	89.00	Completed	100	07/06/2007
			282.50			
08/06/2007	HIB Broadcast Burn - Plantation	PA154G 1HWP	50.00	Completed	100	14/06/2007
			50.00			
09/06/2007	HIB Broadcast Burn - Plantation	BS121E 1HWP	56.80	Completed	100	14/06/2007
	LIB Excavator Heaping	LI131B NF	61.60	Completed	100	09/06/2007
	LIB Excavator Heaping	LI131D NF	60.00	Completed	100	09/06/2007
	LIB Excavator Heaping	SA020D NF	60.00	Completed	100	13/06/2007
	LIB Excavator Heaping	SA030A NF	34.00	Completed	100	09/06/2007
			272.40			

<u>Start Date</u>	<u>Class of Burn</u>	<u>Asset Name</u>	<u>Planned Net Area (ha)</u>	<u>Status</u>	<u>Percent Complete</u>	<u>As At</u>
13/06/2007	LIB Excavator Heaping	GC059C NF	80.00	Completed	100	13/06/2007
	LIB Excavator Heaping	PA108C NF	49.00	Completed	100	13/06/2007
	LIB Excavator Heaping	PA142C NF	45.00	Completed	100	13/06/2007
			174.00			
14/06/2007	LIB Excavator Heaping	UR086D NF	130.00	Completed	100	14/06/2007
			130.00			
15/06/2007	HIB Windrow Burning	SF127C 1HWP	20.00	Completed	100	15/06/2007
	HIB Windrow Burning	SF143G 1HWP	23.00	Completed	100	15/06/2007
	LIB Excavator Heaping	GC011A NF	109.00	Completed	100	15/06/2007
	LIB Excavator Heaping	GC027C NF	86.00	Completed	100	15/06/2007
	LIB Excavator Heaping	GC210A NF	94.00	Completed	100	15/06/2007
			332.00			
20/06/2007	LIB Excavator Heaping	JV156A NF	70.00	Completed	100	20/06/2007
	LIB Excavator Heaping	PA168A NF	97.00	Completed	100	20/06/2007
			167.00			
21/06/2007	LIB Excavator Heaping	RM463C NF	50.72	Completed	100	21/06/2007
	LIB Excavator Heaping	RM463Y NF	38.86	Completed	100	21/06/2007
			89.58			
22/06/2007	HIB Windrow Burning	JV105A 1HWP	52.00	Completed	100	22/06/2007
			52.00			
24/06/2007	HIB Windrow Burning	MN007A 1HWP	34.00	Completed	100	24/06/2007
			34.00			
25/06/2007	LIB Excavator Heaping	PN003C NF	34.24	Completed	100	25/06/2007
			34.24			
26/06/2007	LIB Top Disposal Burning	TW119A NF	81.00	Completed	100	26/06/2007
			81.00			
29/06/2007	HIB Broadcast Burn - Plantation	PA155H 1HWP	31.00	Completed	100	29/06/2007
			31.00			

<u>Start Date</u>	<u>Class of Burn</u>	<u>Asset Name</u>	<u>Planned Net Area (ha)</u>	<u>Status</u>	<u>Percent Complete</u>	<u>As At</u>
02/07/2007	HIB Windrow Burning	RR113B 1HWP	<u>20.00</u> 20.00	Completed	100	02/07/2007
25/07/2007	LIB Excavator Heaping	WA011A NF	<u>144.00</u> 144.00	Completed	100	25/07/2007
30/07/2007	LIB Excavator Heaping	TY031A NF	<u>65.00</u> 65.00	Completed	100	31/07/2007
27/08/2007	FRB Button Grass	Clarence FRB	165.00	Completed	100	27/08/2007
	FRB Button Grass	Navarre FRB	300.00	Completed	100	27/08/2007
	FRB Button Grass	Navarre FRB	450.00	Completed	100	27/08/2007
	FRB Button Grass	Navarre FRB	100.00	Completed	100	27/08/2007
	FRB Button Grass	RINGAROOMA Fires	35.00	Completed	100	28/08/2007
	FRB Dry Forest	URANA Fires	<u>340.00</u> 1,390.00	Completed	100	07/09/2007
28/08/2007	FRB Dry Forest	TOWER HILL Fires	<u>31.00</u> 31.00	Completed	100	29/08/2007
30/08/2007	FRB Dry Forest	TOWER HILL Fires	<u>220.00</u> 220.00	Completed	100	04/09/2007
06/09/2007	FRB Button Grass	Wedge FRB	<u>2,500.00</u> 2,500.00	Completed	100	07/09/2007
08/09/2007	FRB Dry Forest	Bicheno FRB	<u>9,000.00</u> 9,000.00	Completed	100	09/09/2007
17/09/2007	FRB Dry Forest	URANA Fires	<u>250.00</u> 250.00	Completed	100	24/09/2007
11/10/2007	FRB Dry Forest	Swanport FRB	<u>50.00</u> 50.00	Completed	100	11/10/2007
13/01/2008	FRB Dry Forest	URANA Fires	<u>990.00</u> 990.00	Completed	100	16/01/2008

<u>Start Date</u>	<u>Class of Burn</u>	<u>Asset Name</u>	<u>Planned Net</u> Area (ha)	<u>Status</u>	<u>Percent</u> Complete	<u>As At</u>
01/04/2008	HIB Windrow Burning	BS114H 1HWP	76.00	Completed	100	28/04/2008
			76.00			
05/04/2008	HIB Burn following VR logging	TO006F NF	9.00	Completed	100	05/04/2008
	LIB Coupe Based Slash M'ment - FRB	SH046B NF	114.00	Completed	100	09/04/2008
	LIB Coupe Based Slash M'ment - FRB	TO024B NF	117.00	Completed	100	05/04/2008
	LIB Coupe Based Slash M'ment - FRB	TO091A NF	147.00	Completed	100	05/04/2008
			387.00			
06/04/2008	LIB Coupe Based Slash M'ment - FRB	MC010S NF	61.00	Completed	100	06/04/2008
	LIB Coupe Based Slash M'ment - FRB	MC032A NF	76.27	Completed	100	06/04/2008
	LIB Coupe Based Slash M'ment - FRB	SH013F NF	72.00	Completed	100	09/04/2008
	LIB Coupe Based Slash M'ment - FRB	SH085E NF section 2	70.00	Completed	100	06/04/2008
			279.27			
07/04/2008	HIB Broadcast Burn - Native Forest	LR437D REG	40.00	Completed	100	07/04/2008
	HIB Broadcast Burn - Native Forest	LR437F REG	16.00	Completed	100	07/04/2008
	HIB Broadcast Burn - Native Forest	RP029B NF2	70.00	Completed	100	07/04/2008
	HIB Broadcast Burn - Native Forest	SO034D NF2	40.00	Completed	100	07/04/2008
	HIB Broadcast Burn - Native Forest	SX035J NF2	60.00	Completed	100	07/04/2008
	HIB Broadcast Burn - Native Forest	TN065E NF2	50.00	Completed	100	07/04/2008
	HIB Broadcast Burn - Plantation	BD028Z SWP2	31.00	Completed	100	07/04/2008
	HIB Broadcast Burn - Plantation	KD017C/ F HWP	26.00	Current	33	09/04/2008
	HIB Broadcast Burn - Plantation	SO013C / F HWP	20.00	Completed	100	09/04/2008
	HIB Windrow Burning	HU310W HWP2	30.00	Completed	100	07/04/2008
	HIB Windrow Burning	SX039V,38U SWP2	36.00	Completed	100	07/04/2008
			419.00			
08/04/2008	HIB Broadcast Burn - Native Forest	AR031C NF2	33.00	Completed	100	09/04/2008
	HIB Broadcast Burn - Native Forest	BD028H NF2	44.00	Completed	100	08/04/2008
	HIB Broadcast Burn - Native Forest	CH010D NF2	20.00	Completed	100	08/04/2008
	HIB Broadcast Burn - Native Forest	CH013E NF2	29.30	Completed	100	08/04/2008
	HIB Broadcast Burn - Native Forest	CO003C NF2	81.00	Completed	100	08/04/2008
	HIB Broadcast Burn - Native Forest	EP001J NF2	10.00	Completed	100	09/04/2008
	HIB Broadcast Burn - Native Forest	FT013H NF2	12.00	Completed	100	08/04/2008
	HIB Broadcast Burn - Native Forest	NA015A NF2	15.80	Completed	100	08/04/2008
	HIB Broadcast Burn - Native Forest	RE009A NF2	1.00	Completed	100	08/04/2008
	HIB Broadcast Burn - Native Forest	SX026D NF2	40.00	Completed	100	08/04/2008
	HIB Broadcast Burn - Native Forest	TG012D FIB	56.16	Completed	100	08/04/2008
	HIB Broadcast Burn - Native Forest	WC216W REG	10.00	Completed	100	08/04/2008
	HIB Broadcast Burn - Plantation	CL368R HWP	10.00	Completed	100	08/04/2008

<u>Start Date</u>	<u>Class of Burn</u>	<u>Asset Name</u>	<u>Planned Net</u> Area (ha)	<u>Status</u>	<u>Percent</u> Complete	<u>As At</u>
08/04/2008	HIB Broadcast Burn - Plantation	HA002D HWP	28.00	Completed	100	09/04/2008
	HIB Windrow Burning	BD018E HWP	60.00	Completed	100	08/04/2008
	HIB Windrow Burning	FO020F HWP	57.00	Completed	100	08/04/2008
	HIB Windrow Burning	FO027D HWP	32.00	Completed	100	08/04/2008
	HIB Windrow Burning	FR003B HWP	41.00	Completed	100	08/04/2008
	HIB Windrow Burning	FR004D HWP	28.00	Completed	100	08/04/2008
	HIB Windrow Burning	FR007A HWP	15.00	Completed	100	08/04/2008
	HIB Windrow Burning	SM106E HWP2	20.00	Completed	100	08/04/2008
	HIB Windrow Burning	SR116A HWP2	40.00	Completed	100	08/04/2008
	HIB Windrow Burning	WW057T SWP2	8.00	Completed	100	08/04/2008
	HIB Windrow Burning	WW064Y SWP2	60.00	Completed	100	08/04/2008
	LIB Coupe Based Slash M'ment - FRB	FT012G NF	39.50	Completed	100	08/04/2008
	LIB Coupe Based Slash M'ment - FRB	SH080A NF	30.00	Completed	100	08/04/2008
	LIB Coupe Based Slash M'ment - FRB	TA017B NF	38.00	Completed	100	08/04/2008
			858.76			
09/04/2008	HIB Broadcast Burn - Native Forest	CH003C BWS2	1.00	Completed	100	09/04/2008
	HIB Broadcast Burn - Native Forest	DN019D NF2	16.00	Completed	100	22/04/2008
	HIB Broadcast Burn - Native Forest	DN020A NF2	80.00	Completed	100	09/04/2008
	HIB Broadcast Burn - Native Forest	FN027C NF2	37.00	Completed	100	09/04/2008
	HIB Broadcast Burn - Native Forest	FO026A NF2	12.00	Completed	100	09/04/2008
	HIB Broadcast Burn - Native Forest	FR039B NF2	33.43	Completed	100	17/04/2008
	HIB Broadcast Burn - Native Forest	LU038A NF2	30.00	Completed	100	09/04/2008
	HIB Broadcast Burn - Native Forest	NA012F NF2	20.00	Completed	100	09/04/2008
	HIB Broadcast Burn - Native Forest	NA023A NF2	70.00	Completed	100	09/04/2008
	HIB Broadcast Burn - Native Forest	PL014F NF2	65.00	Completed	100	09/04/2008
	HIB Broadcast Burn - Native Forest	RP016A NF2	23.00	Completed	100	09/04/2008
	HIB Broadcast Burn - Native Forest	SR049C NF2	76.00	Completed	100	09/04/2008
	HIB Broadcast Burn - Native Forest	SX021A NF2	30.00	Completed	100	09/04/2008
	HIB Broadcast Burn - Native Forest	SX048E NF2	48.00	Completed	100	09/04/2008
	HIB Broadcast Burn - Native Forest	TE006F NF2	50.60	Completed	100	09/04/2008
	HIB Broadcast Burn - Native Forest	TG020E FIB	20.30	Completed	100	09/04/2008
	HIB Broadcast Burn - Native Forest	TN029A NF2	45.00	Completed	100	09/04/2008
	HIB Broadcast Burn - Native Forest	TN067D NF2	70.00	Completed	100	09/04/2008
	HIB Broadcast Burn - Native Forest	TP038A NF2	1.00	Completed	100	09/04/2008
	HIB Broadcast Burn - Plantation	BB020C / D HWP	45.00	Completed	100	09/04/2008
	HIB Broadcast Burn - Plantation	DN008D / G HWP	20.00	Completed	100	09/04/2008
	HIB Broadcast Burn - Plantation	DN008E / H HWS	45.00	Completed	100	09/04/2008
	HIB Broadcast Burn - Plantation	SX045X SWP2	40.00	Completed	100	09/04/2008
	HIB Windrow Burning	FO022D HWP sec 3	15.00	Completed	100	09/04/2008
	HIB Windrow Burning	FO028B HWP	103.00	Suspended	20	09/04/2008
HIB Windrow Burning	FO030G HWP	66.00	Completed	100	09/04/2008	
HIB Windrow Burning	TN012B HWP	35.00	Completed	100	09/04/2008	

<u>Start Date</u>	<u>Class of Burn</u>	<u>Asset Name</u>	<u>Planned Net</u> Area (ha)	<u>Status</u>	<u>Percent</u> Complete	<u>As At</u>
09/04/2008	HIB Windrow Burning	TP038E HWP	40.00	Completed	100	09/04/2008
	LIB Coupe Based Slash M'ment - FRB	SH050C NF	26.80	Completed	100	09/04/2008
	LIB Excavator Heaping	CR154W NF	20.00	Completed	100	09/04/2008
			1,184.13			
10/04/2008	HIB Windrow Burning	BD017C HWP	40.00	Completed	100	10/04/2008
	HIB Windrow Burning	CF013D HWP	53.00	Completed	100	10/04/2008
	HIB Windrow Burning	CH007E HWP	20.16	Completed	100	10/04/2008
	HIB Windrow Burning	NA019C HWP	21.40	Completed	100	10/04/2008
	HIB Windrow Burning	SR027H HWP	23.32	Completed	100	10/04/2008
			157.88			
11/04/2008	LIB Coupe Based Slash M'ment - FRB	SW042A NF	34.00	Completed	100	11/04/2008
	LIB Excavator Heaping	NL113B NF	89.00	Completed	100	11/04/2008
			123.00			
14/04/2008	HIB Windrow Burning	TG009C HWP	30.00	Completed	100	14/04/2008
	LIB Coupe Based Slash M'ment - FRB	SH085D NF	22.00	Completed	100	14/04/2008
	LIB Excavator Heaping	GA104Y NF	20.00	Completed	100	14/04/2008
	LIB Excavator Heaping	NL117A NF	120.00	Completed	100	14/04/2008
			192.00			
15/04/2008	HIB Broadcast Burn - Native Forest	AR078F NF2	25.00	Completed	100	17/04/2008
	HIB Broadcast Burn - Native Forest	AS121A REG	9.00	Completed	100	15/04/2008
	HIB Broadcast Burn - Native Forest	LR431Y REG	40.00	Completed	100	15/04/2008
	HIB Broadcast Burn - Native Forest	RS128H NF2B	15.00	Completed	100	15/04/2008
	HIB Broadcast Burn - Native Forest	SA152E NF2	43.00	Completed	100	15/04/2008
	HIB Broadcast Burn - Plantation	CL368F HWP 2R	30.00	Completed	100	15/04/2008
	HIB Broadcast Burn - Plantation	DP034B HWP	40.00	Completed	100	15/04/2008
	HIB Windrow Burning	AR044A/ C HWP	20.00	Completed	100	15/04/2008
	HIB Windrow Burning	BV007B HWP	100.00	Completed	100	15/04/2008
	HIB Windrow Burning	CH032B HWP	15.00	Completed	100	15/04/2008
	HIB Windrow Burning	TN020Z HWP2	25.00	Completed	100	15/04/2008
	HIB Windrow Burning	WW055X SWP2	70.00	Completed	100	15/04/2008
	LIB Excavator Heaping	CL361D NF	35.00	Completed	100	15/04/2008
			467.00			
16/04/2008	HIB Broadcast Burn - Native Forest	BS117C NF2	55.00	Completed	100	16/04/2008
	HIB Broadcast Burn - Native Forest	BS118L NF	20.00	Completed	100	17/04/2008
	HIB Broadcast Burn - Native Forest	BS126D NF2	14.00	Completed	100	16/04/2008
	HIB Broadcast Burn - Native Forest	CD104C NF2	38.00	Completed	100	17/04/2008

<u>Start Date</u>	<u>Class of Burn</u>	<u>Asset Name</u>	<u>Planned Net</u> Area (ha)	<u>Status</u>	<u>Percent</u> Complete	<u>As At</u>
16/04/2008	HIB Broadcast Burn - Native Forest	DP034C NF2	45.02	Completed	100	16/04/2008
	HIB Broadcast Burn - Native Forest	SA037C NF2	19.00	Completed	100	16/04/2008
	HIB Broadcast Burn - Native Forest	SR109H BWD2	15.00	Completed	100	16/04/2008
	HIB Broadcast Burn - Native Forest	TG005H NF2	28.00	Completed	100	16/04/2008
	HIB Broadcast Burn - Native Forest	TG007D NF2	15.80	Completed	100	16/04/2008
	HIB Broadcast Burn - Native Forest	TG014B NF2	20.20	Completed	100	16/04/2008
	HIB Windrow Burning	BS126D 1HWP	105.00	Completed	100	16/04/2008
	HIB Windrow Burning	RP020D HWP Sec2	63.00	Completed	100	16/04/2008
	HIB Windrow Burning	SM101B HWP	61.00	Completed	100	16/04/2008
	HIB Windrow Burning	SX040W SWP2	39.00	Completed	100	16/04/2008
	LIB Coupe Based Slash M'ment - FRB	EC034D NF	69.00	Completed	100	16/04/2008
	LIB Excavator Heaping	CR156V NF	40.00	Completed	100	16/04/2008
	LIB Excavator Heaping	CR170A NF	15.00	Completed	100	16/04/2008
	LIB Top Disposal Burning	EC034F NF	28.50	Completed	100	16/04/2008
				690.52		
17/04/2008	HIB Broadcast Burn - Native Forest	BB027A / B NF2	28.00	Completed	100	17/04/2008
	HIB Broadcast Burn - Native Forest	CA124E REG	10.00	Completed	100	17/04/2008
	HIB Broadcast Burn - Native Forest	FN023F NF2	29.00	Completed	100	17/04/2008
	HIB Broadcast Burn - Native Forest	FN026B NF2	7.00	Completed	100	17/04/2008
	HIB Broadcast Burn - Native Forest	HU323Y NF	34.00	Completed	100	17/04/2008
	HIB Broadcast Burn - Native Forest	KA005D NF2	40.00	Completed	100	17/04/2008
	HIB Broadcast Burn - Native Forest	KA007D NF2	20.91	Completed	100	17/04/2008
	HIB Broadcast Burn - Native Forest	NA019B FIB	42.81	Completed	100	17/04/2008
	HIB Broadcast Burn - Native Forest	PD101A REG	20.00	Completed	100	17/04/2008
	HIB Broadcast Burn - Native Forest	SR112C NF2	48.00	Completed	100	17/04/2008
	HIB Broadcast Burn - Native Forest	TE004E NF2	50.60	Completed	100	17/04/2008
	HIB Broadcast Burn - Native Forest	TE011C NF2	50.60	Completed	100	17/04/2008
	HIB Broadcast Burn - Native Forest	TE011E NF2	50.60	Completed	100	17/04/2008
	HIB Broadcast Burn - Plantation	PD101A HWP	30.00	Completed	100	17/04/2008
	HIB Windrow Burning	BS114G 1HWP	50.00	Completed	100	28/04/2008
	HIB Windrow Burning	CD104D 1HWP	20.00	Completed	100	28/04/2008
	HIB Windrow Burning	CD114H 2HWP	25.00	Completed	100	28/04/2008
LIB Top Disposal Burning	SK001A NF	133.00	Completed	100	18/04/2008	
			689.52			
18/04/2008	HIB Broadcast Burn - Native Forest	CH015H NF2	26.00	Completed	100	18/04/2008
	HIB Broadcast Burn - Native Forest	CH035A NF2	1.00	Completed	100	18/04/2008
	HIB Broadcast Burn - Native Forest	GC104A NF2	88.00	Completed	100	18/04/2008
	HIB Broadcast Burn - Native Forest	LU017B NF2	53.00	Completed	100	18/04/2008
	HIB Broadcast Burn - Native Forest	RR187D NF2	43.30	Completed	100	18/04/2008
	HIB Broadcast Burn - Native Forest	TG003C FIB	26.77	Completed	100	18/04/2008

<u>Start Date</u>	<u>Class of Burn</u>	<u>Asset Name</u>	<u>Planned Net</u> Area (ha)	<u>Status</u>	<u>Percent</u> Complete	<u>As At</u>
18/04/2008	LIB Coupe Based Slash M'ment - FRB	CZ021A NF	64.00	Completed	100	18/04/2008
	LIB Coupe Based Slash M'ment - FRB	CZ024B NF	50.00	Completed	100	18/04/2008
			352.07			
19/04/2008	HIB Broadcast Burn - Native Forest	AR041A NF2	60.00	Completed	100	20/04/2008
	HIB Broadcast Burn - Native Forest	TE014A NF2	20.00	Completed	100	19/04/2008
	HIB Broadcast Burn - Native Forest	WR012C NF2	66.00	Completed	100	20/04/2008
	HIB Broadcast Burn - Native Forest	WR015F NF2	17.00	Completed	100	19/04/2008
			163.00			
20/04/2008	HIB Broadcast Burn - Native Forest	AR034C NF2	44.00	Completed	100	20/04/2008
	HIB Broadcast Burn - Native Forest	HP005E NF2	8.00	Completed	100	22/04/2008
	HIB Broadcast Burn - Native Forest	HP009B NF2	15.00	Completed	100	21/04/2008
	HIB Broadcast Burn - Native Forest	HP018B NF2	15.00	Completed	100	21/04/2008
	HIB Broadcast Burn - Native Forest	KD043C NF2	20.00	Completed	100	21/04/2008
	HIB Windrow Burning	HP005F HWP	33.00	Completed	100	20/04/2008
			135.00			
21/04/2008	HIB Broadcast Burn - Native Forest	KD003A NF2	50.00	Completed	100	21/04/2008
	HIB Broadcast Burn - Native Forest	LI129A NF2	28.00	Completed	100	21/04/2008
	HIB Broadcast Burn - Native Forest	PC009D NF2	10.00	Completed	100	22/04/2008
	HIB Broadcast Burn - Native Forest	SI103E NF2	31.00	Completed	100	21/04/2008
	HIB Broadcast Burn - Native Forest	SX021E NF2 Section 2	13.00	Completed	100	21/04/2008
	HIB Broadcast Burn - Native Forest	WE009E NF2	13.00	Completed	100	21/04/2008
	HIB Burn following VR logging	SX020A NF	94.00	Completed	100	21/04/2008
	HIB Windrow Burning	FO018C HWP	109.00	Completed	100	21/04/2008
	HIB Windrow Burning	TI006B HWP	44.00	Completed	100	21/04/2008
	HIB Windrow Burning	WW055A HWP	75.00	Completed	100	21/04/2008
LIB Coupe Based Slash M'ment - FRB	WW024A NF	88.00	Completed	100	21/04/2008	
			555.00			
22/04/2008	HIB Broadcast Burn - Native Forest	DN010F NF2	30.00	Completed	100	22/04/2008
	HIB Broadcast Burn - Native Forest	LT216W REG	20.00	Completed	100	22/04/2008
	HIB Broadcast Burn - Native Forest	NH017D NF2	43.00	Completed	100	22/04/2008
	HIB Broadcast Burn - Native Forest	SR061C NF2	76.00	Completed	100	22/04/2008
	HIB Broadcast Burn - Native Forest	TG030A NF2	45.00	Completed	100	22/04/2008
	HIB Broadcast Burn - Native Forest	WC292Y REG	27.00	Completed	100	22/04/2008
	HIB Broadcast Burn - Native Forest	WI116E REG	18.00	Completed	100	22/04/2008
	HIB Broadcast Burn - Plantation	BA388B HWP2	20.00	Completed	100	22/04/2008
	HIB Broadcast Burn - Plantation	BU135A HWP	20.00	Completed	100	22/04/2008
	HIB Windrow Burning	BS113C 1HWP	77.00	Completed	100	28/04/2008

<u>Start Date</u>	<u>Class of Burn</u>	<u>Asset Name</u>	<u>Planned Net</u> Area (ha)	<u>Status</u>	<u>Percent</u> Complete	<u>As At</u>
22/04/2008	HIB Windrow Burning	BS114E 1HWP	75.00	Completed	100	28/04/2008
	LIB Excavator Heaping	BS108B NF	53.40	Completed	100	23/04/2008
	LIB Excavator Heaping	NL118A NF	72.00	Completed	100	22/04/2008
	LIB Excavator Heaping	RR159A NF	77.50	Completed	100	22/04/2008
			653.90			